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March 30, 2005 

 
To Counties with Jurisdictions Purchasing New Voting Systems in Purchase Period 2005-1: 
 
We are happy to report that Purchase Orders for you and the jurisdictions in your county that are 
purchasing equipment in the upcoming purchase period have been processed by the State of 
Michigan and have been sent to your selected vendor.  Several documents are enclosed in this 
packet which contain key details of the next steps involved in your upcoming delivery, testing, 
training, and implementation processes: 
 
o Instructions to your Vendor:  We have sent each vendor a list of their respective counties that 

are participating in this purchase period.  They are also receiving County Purchase Orders as 
we complete them.  We have also provided them with instructions and flowcharts which 
provide details regarding next steps involving delivery, testing, training, and payment.  Your 
vendor is responsible for initiating contact with you and your local jurisdictions.  How you 
approach delivery and training is entirely up to you.  Please work with your vendor on a 
detailed plan that works best for you and your local jurisdictions.  The vendor instructions are 
also being provided to you for your convenience and to ensure everyone is working from the 
same set of guidelines.  

 
o Your County Purchase Order:  We have processed one Purchase Order for each county.  A 

copy of your Purchase Order is enclosed.  This document lists equipment totals and contact 
information for each jurisdiction in your county that is purchasing new voting equipment 
during this purchase period.  If any addresses within your county are incorrect, please contact 
your vendor at once with corrections.  Point of contact information for each vendor is listed 
at the end of this document. 

 
Please note that we have not sent the County Purchase Order to each jurisdiction.  We 
need your assistance in contacting your respective jurisdictions to ensure they are 
aware of next steps. 

 
o Flowchart of Next Steps:  The enclosed flowchart outlines upcoming steps involving 

delivery, acceptance testing, training, and implementation.  Please keep this chart as 
reference and share these details with your cities and townships participating in this purchase 
period.   

 
o Training and Project Management Matrices:  Each vendor has provided details regarding 

minimum guarantees for training and project management (which involves delivery, training, 
and testing).  These documents are part of the statewide contracts with each vendor, and are 
also posted on our website (www.michigan.gov/hava) -- select “County Equipment 
Purchase”, then “Comparative Data on Certified Vendors”.   Please use this information as 
you begin to work with your vendor on delivery, training, and acceptance testing schedules. 



 
 
 
Other Important Notes: 
 
o It is imperative that you and each jurisdiction in your county purchasing new equipment enter 

into an agreement with your vendor as soon as possible.  Your vendor has a standard Order 
Form which has been reviewed and approved by the State.  This is basically a signed 
agreement between each unit of government and your vendor that stipulates the specific 
equipment and/or software that you and each jurisdiction will receive.  A sample Order Form 
for your selected vendor is enclosed.  Signed order forms from each jurisdiction are due 
to the Bureau of Elections by April 8--otherwise, Purchase Orders may be canceled.  It is 
the vendors’ responsibility to get the order forms to the State, but your assistance will help to 
ensure this process moves smoothly.  NOTE:  If your county received EMS software in 2004, 
a new county order form is still needed for the new precinct tabulator that counties are 
receiving this year.   

 
o Acceptance testing must be completed within 10 days of delivery.  A signed 

receipt/acceptance form must be completed for each county and jurisdiction taking delivery 
of new equipment and/or Election Management System (EMS) software.  A sample form is 
attached for your reference.  Detailed instructions on acceptance testing will be provided to 
you and your local jurisdictions under separate cover in the very near future.   

 
o If you have questions regarding this process, please contact Sherry Barrett at (517) 241-2538 

or by e-mail at BarrettS1@Michigan.gov. 
 
 
We appreciate all of the help you have provided, and continue to provide, in coordinating 
the voting equipment purchase process with the cities and townships in your county.  We 
will continue to use the county clerks as our primary point of contact throughout the 
purchase process.  Please continue to distribute this information to all of the jurisdictions 
within your county that are participating in this upcoming phase of voting equipment 
replacement.  Your assistance has played a critical role in helping us move forward with 
this monumental and exciting change in the way we conduct elections in Michigan.   
 
 

THANK YOU! 
 
 

Michigan Voting System Vendor Contacts: 
 

Diebold Election Systems Election Systems & Software, 
Inc. (E S & S) 

Sequoia Voting Systems, 
Inc. 

William R. Barrett 
(630) 437-5510 
billb@fidlar.com 
Larry Calvert 
(630) 852-7147 
calverl@dieboldes.com 

Will Wesley 
(954) 770-9638 
wgwesley@essvote.com 

Jeff DeLongchamp 
Miller Consultations and Elections, 
Inc. 
(888) 742-8037 or 
(616) 443-4504 
jeffdelongchamp@aol.com 

Diebold Election Systems Inc. 
1611 Wilmeth Rd. 
McKinney, TX 75069-8250 

Election Systems & Software, Inc.  
11208 John Galt Blvd. 
Omaha, NE 68137 

 

 
 


